
Project Work Performed

• The demobilization of the IB tent structure was initiated. Removal 
was approximately 50% complete this week.

• Batch #6 material within ET-10 was stacked at designated 
locations within ET-10 to allow for stabilization.

• Continued hauling stabilized Batch #6 material from within ET-10 
to Pine Belt Regional Landfill for disposal.  Approximately 303 tons 
(1,202 tons to date) of material were hauled during this reporting 
period. 

• Continued decontamination activities on equipment to be 
demobilized from the site.

• Prepared and discharged treated water stored within ET-18 to the 
POTW.

Work Projected Next Week:

• Continue mixing and stacking Batch #6 material within ET-10.  
Transportation and disposal of this material at PBRL will continue 
as material is stabilized.

• Continued to prepare and discharge water stored within ET-18.

• Continue with the removal of the IB tent structure and 
demobilization of select equipment.

Action Items:

• None

Solids Production:

• Batch #6 material (stabilized within ET-10) was transported to 
PBRL for disposal:

– 11/27: 9 loads of material (approximately 185 tons)

– 11/28: 6 loads of material (approximately 118 tons)

Water Production:

• Discharged approximately 82,100 gallons of treated water from 
ET-18 in accordance with the POTW discharge limits.

Air/Odor Monitoring

• The on site air monitoring program continued during this period. It 
should be noted that demobilization of select components of the IB 
air treatment system has begun. 

• The use of stationary air/odor monitoring equipment has been 
discontinued.  Periodic air/odor monitoring using hand held 
equipment is currently ongoing during periods when ET-10 
material is being handled.
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